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April 9,1991 

Mr. Mike Kuntz 
Washington State Department of Ecology 
M/S PV-11 
Olympia, WA 98504-8711 USEPA SF 

RE: MARCH 1991 PROGRESS REPORT 1454859 
COLBERT LANDFILL RD/RA 

Dear Mr. Kuntz: 

Presented herein is the March 1991 Progress Report for the Colbert Landfill RD/RA 

Superfund Project (Project), which was prepared by Landau Associates, Inc., Spokane County's 

engineering consultant. It addresses the reporting requirements specified in Section XI of the 

Project Consent Decree, including: 

• A description of remedial action activities commenced or completed during the 
reporting period 

• Remedial action activities projected for the next reporting period (through 
April 1991) 

• Any problems that were encountered or are anticipated. 

1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD 

Several activities were commenced and/or completed during the reporting period. Most 

of these activities are related to completion of the Phase I pilot studies and ground water 

sampling. Specific activities performed during the reporting period include: 

• Phase I pilot studies were completed March 22. The scope of the extended 
treatability studies was decreased slightly because of the limited capacity of 
Pilot Extraction Well CP-E2. However, adequate data were collected for 
treatability assessments. 

• The second round of ground water sampling was continued for selected 
monitoring wells. Monitoring wells sampled (exclusive of treatability study 
activities) included CD-I; CD3-L; CD-5; CD7-L; CD23-A1 and -Dl; CD26-C2; 
CD40-C1; CD41-C2 and -C3; CD42-C1, -C2 and -C3; CD43-C1, -C2 and -C3. 

• Troy Trembly, a Spokane County engineering technician, was trained for 
various ongoing data collection activities by Landau Associates personnel. 
Training included instruction for operation and maintenance of weather 
station, water level data logger and ground water sampling equipment. 
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• Demobilization of equipment from the Colbert Landfill was initiated, including 
pilot stripping tower disassembly. 

• Evaluation of Phase I data was initiated. Pumping test analyses are underway, 
as are numerous other Phase I data evaluation tasks. Primary Phase I data 
evaluation tasks include: 

Characterization of hydrogeologic conditions 

Characterization of the nature and extent of ground water contamination 

Evaluation of ground water treatability characteristics 

Performance of air quality modeling. 

2.0 ACTIVITIES PROJECTED TO BE COMMENCED/COMPLETED 

DURING NEXT REPORTING PERIOD 

As specified in the Schedule for Submittal of Deliverables, the next reporting period 

extends through April 1991; progress reports will revert to quarterly submittals following the 

April progress report. Anticipated activities for April include completion of ground water 

sampling and demobilization from the site, and continuation of Phase I data evaluation. Specific 

activities anticipated for the next reporting period include: 

• Complete ground water sampling. About 20 monitoring wells will be sampled 
(by mid-April) 

• Complete demobilization of Landau Associates' personnel and equipment from 
the Colbert Landfill site (by mid-April) 

• Continue Phase I data evaluation. Data evaluation will include those tasks 
described in Section 1.0 of this report. 

3.0 ENCOUNTERED/ANTICIPATED PROBLEMS 

No problems were encountered during the previous reporting period and no problems 

are anticipated for the next reporting period. 

This progress report describes the primary remedial action activities commenced or 

completed during the reporting period, and anticipated to be commenced or completed during 

the next reporting period. There are periphery .activities associated with the primary activities 

that are not described herein. If clarification is required for any of the activities presented in this 
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progress report, or if additional information is desired for peripheral activities, please contact me 

or Dean Fowler (Spokane County). 

LDB/njb 
No. 124-01.60 
COLBERT\PROGRPT.MAR 

cc: Neil Thompson, EPA 
Dean Fowler, Spokane County 
Lyle Diedieker, Ecology and Environment 

Very truly yours, 

LANDAU ASSOCIATES, INC. 

By: 
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